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SPEED WINS EVERY TIME 
TBM specializes in operations and supply chain consulting for manufacturers and distributors. We push the pedal down  

in your operations to make you more agile and help you accelerate business performance 3–5x faster than your peers.

LEARN MORE ABOUT OUR 
LEAN MINING SOLUTION

Stop accepting project delays and cost overruns. How

mining companies can use lean management practices

to increase excavation and extraction rates, eliminate

project delays and capture billions of dollars in revenue.

Review current 

financial and 

operational metrics

On-site diagnostic: 

Observe and gather 

input from all 

departments and 

organizations

Identify primary cost 
drivers and scheduling 
barriers

Diagnostic
Assessment and mapping of 
current processes to identify 
obstacles and opportunities 

for improvement.
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By attacking the causes of cost overruns and overcoming common barriers

to effective project management, we help mining companies achieve

immediate operational improvements and financial benefits.

Evaluate current 

recovery plan and 

develop new recovery 

plan

Determine resource 

requirements

Establish performance 

measurement 

processes

Introduce plan-of-day 

and obeya meetings 

for managing 

current vs. expected 

performance

Introduce pull planning 

to meet key milestones

Communicate the 

plan and expectations 

to managers and 

employees

Planning
Prioritize activities based 

on strategic objectives, 
aligning daily, weekly, 

and monthly metrics and 
objectives.
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Continue to execute 
recovery plan

Deepen Daily 
Management System

Develop higher level 
problem-solving 
capabilities

Supplier selection and 
certification

Recovery & 
Improvement
Follow plan-of-the-day 
process for responding 

quickly to issues and           
focus teamwork.
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Improve asset 
availability and 
performance

Raw material waste 
reduction

Mentor leaders and 
reinforce most effective 
management behavior

Strengthen 
organization-wide 
problem-solving 
capabilities

Sustain forward 
progress

Follow Up
Leaders become adept 

at monitoring key 
construction project 

indicators and problem 
solving.
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Support critical 
improvement 
initiatives

Introduce and establish 
standard work

Introduce Daily 
Management System 
through training and 
demonstrations

Stabilization
Begin work on areas with 
high immediate impact.
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http://www.tbmcg.com/
https://www.linkedin.com/company/tbm-consulting-group
https://twitter.com/TBMInsights
https://go.tbmcg.com/data-sheet/TBM-mine-construction-industry-info-sheet.pdf
http://www.tbmcg.com/
https://www.youtube.com/user/TBMConsultingGroup/featured

